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Current Status

Kerr-McGee Chemical Corporation is conducting a cleanup at the Kerr-McGee Residential Areas
Superfund Site under a Unilateral Administrative Order issued by the U.S. Environmental
Protection Agency (U.S. EPA) in November 1994. Cleanup began in May 1995 and will
continue until all identified contaminated properties have been cleaned; U.S. EPA anticipates that
the cleanup will continue through the year 2000. U.S. EPA is overseeing the cleanup. The
[llinois Department of Nuclear Safety is conducting the verification testing for U.S. EPA to
confirm that the properties are clean.

As of June 1, 1997

443  contaminated properties have been identified by U.S. EPA. Additional
contaminated properties are continually being identified.

163 of the contaminated propertizs have been cleaned up and fully restored.

52.892  cubic yards of contaminated soil have been removed.

Work Remaining

U.S. EFA currently estimates that by the time the project is complete, more than 500 properties
will have been identified as contaminated and cleaned up. During 1995, the first year of the
residential cleanup Kerr-McGee cleaned up 44 properties. An additional 93 properties were
cleaned up in 1996. Kerr-McGee is targeting 125 properties for cleanup in 1997; cleanup began
in April and will continue through November. Following this construction season, work will
continue for another 3 years, until the cleanup is complete.
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Relevant Dates in the History of the Kerr-McGee

Residential Areas Superfund Site

West Chicago, lllinois June 1997

1931-1973 Thorium extraction facihity operated at 783 Factory Street. West Chicago,
Nlinois.

1973 Facility closed by current owner, Kerr-McGee Chemical Corporation (Kerr-
McGee).

1984 U.S. EPA proposes these Residential Areas Site to the National Priorities List,
making it eligible for cleanup assistance under the Superfund program.

1984-1985 Kerr-McGee and the City of West Chicago conduct voluntary cleanup work at
residential properties in West Chicago.

1990 Residential Areas Site added to the National Priorities List.

March 1993 U.S. EPA proposes cleanup criteria for Residential Areas Site and presents the

November 1993

February 1994

August 1994

August 1994

November 1994

May 1995

November 1995

November 1996

June 1, 1997

draft criteria to the community.
LS. EPA finalizes cleanup criteria for Residential Areas Site.
U.S. EPA begins field investigation work at Residential Areas Site.

L.S. EPA recommends a cleanup plan for the Residential Areas Site and
portions of the Kress Creek Site. The recommended plan is a non-time-
critical removal action with excavation of contaminated soil.

U.S, EPA begins a 30-day period to accept and consider comments from the
public on recommended cieanup plan.

U.S. EPA finalizes its cleanup decision and issues a Unilateral Administrative
Order to Kerr-McGee to conduct removal activities at the Residential Areas
Site.

Kerr-McGee begins removal of contaminated soil from residential properties,
with U.S. EPA oversight

First construction season ¢nds. Forty-four (44) properties were cleaned up and
restored; 12,490 cubic yards of contaminated soil were removed.

Second construction season ends. Ninety-three (93) properties were cleaned
and restored; 36,655 cubic yards of contaminated soil were removed.
(Cumulative totals: 137 properties cleaned; 49,145 cubic vards of soil
remaoved. )

Third construction season in progress. Twenty-six (26) properties cleaned so
far; 3,747 cubic yards of contaminated soil removed. (Cumulative totals: 163
properties cleaned; 52,892 cubic yards of soil removed.)



